

| Activity | Date | Details |
|------------------------------------|------------------|---|
| Launch +14 day check out* | 2016 Oct 13 | blackbody burn-in, internal calibration sources, space |
| Conditioning #2 | 2017 Feb 5 | blackbody burn-in, internal calibration sources, space, solar pointing sweeps |
| Launch +6 month check out and cal | 2017 March 20 | Internal calibration sources, space, Sun |
| Launch +10 month check out and cal | 2017 July 29-31 | blackbody burn-in, internal calibration sources, space, Sun |
| Earth Gravity Assist +1 day | 2017 Sep 22 | Earth, space, internal sources |
| Earth Gravity Assist +3 day | 2017 Sep 25 | Earth, moon, space, internal sources |
| Earth Gravity Assist +6 day | 2017 Sep 28 | Earth, space, internal sources |
| Earth Gravity Assist +10 day | 2017 Oct 2 | Earth, space, internal sources |
| Launch +18 month check out and cal | 2018 March 08-18 | Internal Calibrators, Deep Space and Solar Calibration |
| Launch +22 month check out & cal | 2018 July 10-18 | Internal Calibrators, Deep Space (SP=2 and SP=8) and Solar Calibration |